Activity
ID

AJ10000000
AJ10003360
AJ10000010

Activity

Start Project

Wait for Approval to Start Stabilization

End Project

Description

Early
Start

150CT07A
150CT07A
27DEC12

Early
Finish

150CT07A
29APR08
27DEC12

Orig
Dur

Rem

Dur

%

FY06 FY07 \ FY08
Comp fm[y[J[Als|oIN[DIJ[FIM AIM[J[J]A[S|OINID]J[FIMIAIM[J]J[A]S

FY09 \
o/NIDlJ[FIMIAIM[JIJTA[SIO

AJ10000120 | Subproject Management Apr '06 - Sep '07 24APRO6A |28SEP0O7A 1 0

AJ10003530 |Training Apr'06 - Sep '07 24APRO6A|28SEPO7A 1 0

AJ10003540 |Safety Committee '06 & '07 24APRO6A|30MARO7A 1 0

AJ10003550 |Security Support '06 & '07 29SEPO6A |04SEPO7A 1 0 100

AJ10000290 |New Plan 010CT07A|[110CT07A 8 0 100

AJ10000020 | Director '08 & '09 150CT07A|30SEP09 395 352 0 - 0000

AJ10000030 | Deputy Director '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000040  |Field Ops Manager '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000050  |Engineering '08 & '09 150CT07A|30SEP09 395 352 0 | 00000

AJ10000060 |QA '08 150CT07A | 30SEP08 210/ 151 0 — —

AJ10000070  |Health & Safety Planning ‘08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000080 | Waste Managemnt Support '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000090 | Criticality Safety '08 150CT07A | 30SEPO8 193| 151 0 -

AJ10000100 | Inst. Tech. '08 150CT07A |30SEP08 203| 151 0 - 2200 -

AJ10000110  |Administrative '08 & '09 150CT07A|30SEP09 395 352 0 0000

AJ10000130  |H&S Coord / RAD Super '08 & '09 150CT07A|30SEP09 395 352 0 0000

AJ10000140 | RAD Control Super '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000150  |Field Compliance Support '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000160  |Escorts '08 & '09 150CT07A|30SEP09 395 352 0 -

AJ10000170 | Project Controls Lead '08 & '09 150CT07A|30SEP09 395 352 0 00000

AJ10000180 | Facility Disposition Manager '08 & '09 150CT07A|30SEP09 395 352 0 0000

AJ10000190 | Planning Supervisor ‘08 & '09 150CT07A|30SEP09 395 352 0 00000

AJ10000220 |Field Superintendent '08 & '09 150CT07A| 30SEP09 395 352 0

AJ10000240 |Wait for Training 150CT07A|310CTO7A 11 0 100 :I —

AJ10000330 |Electrician Supervisor 150CT07A| 30SEP08 203 151 0 p— | T

AJ10003230  |H&S Supervisor ‘08 & '09 150CT07A|30SEP09 395 352 0 0000

AJ10003240 | Travel '08 & '09 150CT07A|30SEP09 395 352 0 00000

AJ10003250 |Engineering Support '08 & '09 150CT07A| 30SEP09 395 352 0 - ‘

AJ10003260 |November Training 01NOV07A 08NOVO7A 5 0 100 ~ !

AJ10003280 |Wait for Training 12NOV07A| 02JANO8SA 27 0 100 - :

AJ10003570 |Stabilization & Demo Plan 03DEC07A|29FEBO08 61 41 0 e e

AJ10003290 |January Training 03JANO8 |10JANO8 5 5 0 |

AJ10003560 |Generic EE/CA charge code 03JANO8 |03JANO8 1 1 0 ‘ |

AJ10004050 |Old Sector 4 charge code 03JANO8 |03JANO8 1 1 0 |

AJ10003270 | Wait for Training 14JANO8  |28MAY08 77177 0 .

AJ10000280  |2008 Training 29MAY08 [29JUL08 17 17 0 L/ = v -
Start Date 24APR06 | Early Bar TARG - AUNA Sheet 1 of 15
Finish Date 27DEC12 . . Date Revision Checked | Approved
Data Date 03JANOS I Progress Bar Paducah Remediation Services
Run Date 080CT08 10:0¢ | M Critical Activity
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C-410 New Approach - In Years




Activity Activity Early Early Orig | Rem % FY06 FY07 ‘
2 LEEHEIET Start | Finish | Dur | Dur | Comp im[,|J/Als|oIN[DlJIFMAMJIJ]A[S|OIND
AJ10000327  Wait for Training 31JULO8 |28MAY09 166 166 0
AJ10000300 |Critcality Safety '09 010CT08 |30SEP09 201 201 0
AJ10003380 |New Approach Technical Support 010CT08 |30SEP09 201 201 0
AJ10000328 |2009 Training 02JUN09 |30JUL09 17 17 0
AJ10000401 |Wait for Training 03AUGO09 |30SEP09 34 34 0

AJ10003730 | Zone 20 - Disposition Removed Waste 09APRO7A|04JUNO7A| 40| 0| 100

|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
|
AJ10003740 |Sector 1 Waste Mgmt 12MAR07A/07MAY07A 40 0| 100 L l
AJ10004060 |Sector 1 Asbestos 03JANO8 |03JANO8 1 1 0 }
|

|

|

|

|

AJ10003980  |Zone 33 Asbestos Removal 010CTO06A|30JANO7A 65 0| 100 I 1
AJ10004070 |Alternate Charge code 03JANO8 |03JANO8 1 1 0 }
|

|

|

|

|

AJ10003960 |Zone 34 Asbestos Removal 04APR0O7A|09APR0O7A 38 100 1 }
AJ10004010 |Zone 34 Piping\Equipment Removal 28SEP07A|18DECO07A 54 100 }
|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|

|
|
|
l
|
AJ10003985 |Zone 35 Asbestos Removal 010CT06A|220CT06A u  /
AJ10004015 | Zone 35 Piping\Equipment Removal 04SEPOQ7A|28SEPO7A l‘
AJ10004065 |Alternate Charge code 03JANO8 |03JANO8 |
|
|
|
|
l
AJ10003970 |Zone 36 Asbestos Removal 16APR07A|19APRO7A 1 "
AJ10004020 |Zone 36 Piping\Equipment Removal 010CT07A|110CT07A !
AJ10004130 |Alternate Charge code 03JANO8 |03JANO8 !
|
|
l
\
-
|
|
|
|
l
\

4>
u m
=
|
.I

1444444
g

AJ10003920 |Zone 40 Asbestos Removal
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Activity Actl.\nt.y Early I?arly Orig | Rem % FY06 FY07 ‘ FY08 FY0 ‘

ID Description Start Finish | Dur | Dur | Comp gy ] y|AlS|OIN/DIJIF/MAMIJIJIAIS|ONID]JIFIMIAIM J[J[AlS|OINIDIJ [FIMIAIM[J]J]AISIA

AJ10004035  Zone 40 Piping\Equipment Removal 010CT07A|27NOVO7A 39 0 100 [ ] : :
|

| | |
| | |
| | |
; | 1
| |
| ‘ !
| | |
| | |
| | |
| | |
; | 1
| | |
AJ10003930 | Zone 42 Electrical Tasks 25JANO7A | 27MARO7A | |
AJ10003900 |Zone 42 Asbestos Removal 29JANO7A [22FEBO7A -: } }
AJ10004040 |Zone 42 Piping\Equipment Removal 010CT07A|300CT07A | ! : :
‘ ! | |
‘ ! | |
‘ ! | |
‘ ! | |
| 1 |
AJ10003940 | Zone 43 Electrical Tasks 25JANO7A |27MARO7A | ! ; ;
AJ10003910 |Zone 43 Asbestos Removal 29JANO7A |22FEBO7A ] \/ : :
AJ10004045  |Zone 43 Piping\Equipment Removal 010CT07A| 20DECO7A L] | |
| | |
| | |
| | |
| | |
I |
AJ10003990 |Zone 44 Asbestos Removal 010CTO06A | 28NOVOBA 33 100 | v | |
AJ10004000 |Zone 44 Piping\Equipment Removal 010CT07A|240CT07A 17 100 | | :
| 1
| |
| 1
| |
AJ10004055 |Asbestos Design, Planning, & Procurement Sect 2 010CT06A|260CT06A ] | |
AJ10003995 |Sector Il Waste Management 04MAY07A|300CT07A| 7,151 , } |
AJ10004005 | Sector Il LLW to 80% 20% 010CTO07A|23APRO8A I
| |
| |
| |
| 1
| |
AJ10004080 03JANO8 [03JANO8 | 1| 1| 0 | |
| |
| |
| |
| 1
| |
AJ10004090 | Pacification planning 03SEP07A|30NOVO7A 1 100 el | |
AJ10004100 | Pacify Piping - Sector II 010CT07A|30NOVO7A) 43 100 L | !
| |
| |
| |
| 1
| |
AJ10003760 | Zone 39 Asbestos Removal 01AUGO6A 28SEPOBA| 49| 0| 100 | }
| |
| |
| |
| 1
| |
AJ10003860 | Zone 45 Asbestos Removal 16AUG06A| 040CTO6A 9 0| 100 vt \ R | A

Sheet 3 of 15



Activity Activity Early Early Orig | Rem %

ID Description Start Finish Dur Dur | Comp fplglJglal

[0)

FY07 \
NIDIJIFIMAIM[J[J[A[S]

EYO
o/NIDlJ[FIMIAIM[JIJTA[SIO

AJ10003830 | Zone 47 Asbestos Removal 11JUNO7A |28SEPO7A| 65| 0| 100

AJ10003770 | Zone 48 Asbestos Removal 29JANO7A [19APRO7A| 30| 0| 100

AJ10003840 | Zone 49 Asbestos Removal 25FEBO7A |08BMARO7Al 8/ 0| 100|

AJ10003800 | Zone 51 Piping\Equipment Removal 11APRO7A|28SEPO7A|  103| 0| 100

AJ10003750 | Zone 52 Asbestos Removal 01AUGO6A 28SEPO6A| 24| 0| 100
27MARO7A|28SEPO7A| 116 100
27MARO7A| 26SEPO7A 42 100
15MAY06A| 26JULOBA 15 100
15MAYO7A|28SEPO7A| 144 100
01NOVO6A|28SEPO7A| 656 100
01NOVO6A|28SEPO7A| 656 100

AJ10003810 |Zone 53 Piping\Equipment Removal
AJ10003850 |Zone 53 Asbestos Removal (Transite)

AJ10003870 |Zone 54 Asbestos Removal (Transite)
AJ10003820 |Zone 54 Piping\Equipment Removal

AJ10003880 |Sector Il Waste Management
AJ10003890 | Sector IIl LLW to 80% 20%
AJ10004110  |Passivation charge code 03JANO8 |03JANO8 | 1| 1| 0

AJ10003780 |Zone 50 Asbestos Removal 020CTO06A|27SEPO7A 14 100
AJ10003790 |Zone 50 Piping\Equipment Removal 020CTO06A|28SEPO7A 16 100

AJ10003500 |Wait for Crane Procedure Approval 150CT07A|31MARO08 114 49 0

|

FY08
NID[JIFIMAIM J[J[A]S
|

v
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Activity Activity Early Early Orig | Rem % FY06 EY07 ‘ FY08 EY0 ‘
ID Description Start Finish | Dur | Dur | Comp fyy[J[Als|oIN[DIJIFIMAIMIJ[JIAISIOINID!JIFIM[AIM[J]J[A[S|OINIDIJIFIMIAIMIJ[JIAISIO
AJ10003580 PCAAS - Quarterly Functional 260CT07A|260CT07A 1 0| 100 F-- A !
AJ10003590 |PCAAS - Quarterly Functional 25JANO8A |25JANO8A 1 0 100 : F- V :
AJ10003600 PCAAS - Quarterly Functional 28MARO8A| 28MARO08A| 1 0 100 | V I
AJ10003510 | Crane Procedure Approval 01APR08 |01APR08 1 1 0 |  J :
AJ10003610 |PCAAS - Annual Calibration 03APR08 |03APR08 1 1 0 } 4‘%
AJ10003620 |PCAAS - Quarterly Functional 07JUL0O8 |07JUL0O8 1 1 0 } | }7'
AJ10003630 |PCAAS - Quarterly Functional 060CT08 |060CT08 1 1 0 ; ! }—V
AJ10003640 |PCAAS - Quarterly Functional 09JANO9 |09JAN09 1 1 0 : : }—V
AJ10003650 |PCAAS - Annual Calibration 13APR09 |13APR09 1 1 0 : : oo
| |
S-1 S & M Tasks | |
| |
AJ10000198 C-410 S & M Tasks Apr FY06-Mar FY07 24APRO0O6A|23MARO7A 230 0 100 : :
AJ10000199 |C-410 S & M Tasks FY07 26MARO7A/28SEPO7A| 130 0| 100 L | |
| l
| |
Y 1 !
AJ10000200 |GFE Vehicles 150CT07A|30SEP09 395 352 0 p—
AJ10000210 | Sexton Vehicle 150CT07A|30SEP09 395 352 0 p—
AJ10000230 |GSA Vehicles 150CT07A| 30SEP09 395 352 0 p—
AJ10000234 |Rental Equipment and FOGM 150CT07A|30SEP09 395 352 0 ; e
AJ10000270 |Equipment Purchases 2008 150CT07A|30SEP08 193 151 0 ; e
AJ10000340 |Stores Operation 150CT07A|30SEP09 395 352 0 ; e —
AJ10000350 |Transport of Work Force 150CT07A|30SEP09 395 352 0 ; e —
AJ10000360 |Stoking/Make Water/Etc 150CT07A|30SEP09 395 352 0 ; e —
AJ10000370 | Vehicle Maintenance 150CT07A|30SEP09 782 352 0 S —
AJ10000380 |PCASS 150CT07A|30SEP09 395 352 0 e —
AJ10000390 |First Line Supervisor 150CT07A|30SEP09 395 352 0 e —
AJ10000400 |Boundry Control Station Support 150CT07A|30SEP09 782 352 0 S E—
AJ10000410 |ES&H Tech '08 & '09 150CT07A|30SEP09 193 352 0 e
AJ10000420 |HP Tech 2008 150CT07A|30SEP08 782 151 0 e
AJ10000430 |Electrician 150CT07A|30SEP09 395 352 0 S —
AJ10000440 |Operator B 150CT07A|30SEP09 395 352 0 e —
AJ10000450  |Plumber 150CT07A|30SEP09 395 352 0 e —
AJ10003220 |Project Support Crew 150CT07A|280CT08 210 167 0 e e
AJ10003310 |Container Rentals 150CT07A|30SEP09 395 352 0 P —
AJ10003320 |General Materials 150CT07A|30SEP09 193 352 0 O —
AJ10003330 |Laundry/NAM 150CT07A|30SEP09 395 352 0 S —
AJ10003470 |Waste Storge Area Management 150CT07A|280CT08 210 167 0 : ‘ o E
AJ10003480 |Wait for Approval for Railroad 150CT07A|28MAY08 126 82 0 ‘ !
AJ10004120 |Stack Repair 03JANO8 |03JANO8 1 1 0 \ + |
AJ10003520 |Crane Work Package 02APR08 |30APR08 17 17 0 | = L
AJ10003490 |Railroad 29MAY08 |25AUG08 32 32 0 } (|
AJ10000310 |Equipment Purchases 2009 010CT08 [30SEP09 201 201 0 } |
AJ10003680 |New Approach Stores/BCS 010CT08 [30SEP09 201 201 0 } !
| |
| |
| |
L
|
AJ10003710 |Loose Material Removal "06 12JUNOBA | 29SEP06A 1 0/ 100 } !
AJ10003720 |Loose Material Removal "07 020CTO06A|28SEPO7A 1 0/ 100 I ) A \
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Activity
ID

Activity
Description

AJ10007530
AJ10007740
AJ10007540
AJ10007750
AJ10007760
AJ10007550
AJ10007770
AJ10007780
AJ10007790
AJ10007570
AJ10007800
AJ10007560
AJ10007810
AJ10007580
AJ10007820
AJ10007590
AJ10007830
AJ10007840
AJ10007850
AJ10007860
AJ10007870
AJ10007600
AJ10007880
AJ10007610
AJ10007890
AJ10007900
AJ10007910
AJ10007920
AJ10007930
AJ10007620
AJ10007940
AJ10007950
AJ10007960
AJ10007970
AJ10007980
AJ10007990
AJ10008000
AJ10008010
AJ10008020
AJ10007630
AJ10007650
AJ10007640
AJ10007660
AJ10007670
AJ10007680
AJ10007690
AJ10007710
AJ10007720
AJ10007700

Set Up BCS at C-411

Facility Tour

Planning Support Screening & Kickoff Meeting
Record Search for RFD and SOP

Develop DQO and Sample Table

HP Survey Sector 4

Review & Comment DQO and Sample Table
Pick Up Comments for DQO and Sample Table
Listed Waste Determination

Decon as Required

Write SOW

Develop Work Instructions

Outside Entity to Review SOW

Seal Off Sector 4

SOW Approval

HP Down Post Sector 4 From ARA/CA to CCZ
Submit SOW to Lab

Review Waste Determination

Lab to Review SOW

Approve Waste Determination

Collect Samples and Send to Lab

Review and Comment on Work Instructions
Receive Data from Lab

Pick Up Comments on Work Instructions

Data Verification and Assessment

Statistical Evaluation of Rad Data

Statistical Evaluation of Chem Data

Review Statistical Evaluation of Rad Data
Review Statistical Evaluation of Chem Data
Develop Waste Work Instructions

Pick Up Comments on Rad Data

Pick Up Comments Chem Data
PRS-WSD-0437 Documents

Verify or Revise Profile

Internal Review & Comment on Profile

Pick Up Comments Profile Internal Rev.
Submit Profile for Review

Review & Approve Profile

Notice to Transport

Review & Comment on Waste Work Instructions
S&H Develop AHA

Pick Up Comments on Waste Work Instructions
AHA Approval

Lessons Learned Search

Work Package Review & Comment

Pick Up Comments on Work Package

Work Package Walk-Down

Resolve Walk-Down Concerns

USQD Screening

Early
Start

03JANO8
03JANO8*
07JANO8
07JANO8
07JANO8
08JANO8
09JANO8
14JANO8
14JANO8
15JANO8
15JANO8
16JANO8
16JANO8
17JANO8
24JANO8
28JAN0O8
28JAN0O8
29JAN08
29JAN08
30JANO8
05FEBO08
07FEBO08
12FEB08
14FEB0O8
11MARO08
12MARO08
12MARO08
19MARO08
19MARO08
26MARO08
26MARO08
26MARO08
27MAR08
27MAR08
01APR08
03APR08
07APR08
08APR08
15APR08
16APR08
16APR08
23APR08
28APR08
29APR08
05MAY08
12MAY08
14MAY08
15MAY08
19MAY08

Early
Finish

07JANO8
03JANO8
15JANO8
10JANO8
08JANO8
14JANO8
10JANO8
14JANO8
28JAN0O8
16JANO8
15JANO8
06FEBO08
23JAN08
24JANO8
24JAN0O8
28JAN0O8
28JAN0O8
29JAN08
04FEBO08
30JANO8
11FEBO8
13FEB08
10MARO08
18FEB08
11MARO08
18MARO08
18MARO08
25MAR08
25MAR08
15APR08
26MARO08
26MARO08
27MAR08
31MARO08
02APR08
03APR08
07APR08
14APR0O8
15APR08
22APR08
24APR08
24APR08
28APR08
01MAY08
08MAY08
13MAY08
14MAY08
15MAY08
29MAY08

Orig | Rem
Dur Dur

—_

—_

-
N2 2N A WA NOA DR AN 2 2NN DAEAERADNAONORADN R OO O RNBAN2TNOCNANRAE®D 2N

—_

—_

-
N2 2SN AW AN OA DN AN 2 2NN RAERADNAONORADN R OO O RNBAN2TNOCNANAE®D 2N

%
Comp

O OO0 OO0 00D O0ODO0OO0DO0ODO0ODO0ODO0DO0ODO0ODO0ODO0ODO0DO0ODO0DO0ODO0ODO0DO0ODO0DO0DO0OO0DO0ODO0DO0ODO0OO0DO0ODO0ODO0OO0DO0ODO0ODO0ODO0OO0ODOO0ODOOoOo oo

FY06
iMlJ[J]AlS

FY07 \
OINIDIJIFIMAMIJ[JIAISIOINID

FY09 \
o/NIDlJ[FIMIAIM[JIJTA[SIO

FY08
JIFIMIAIMJTJTAS
|
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Activity
ID
AJ10007730
AJ10008030
AJ10008220
AJ10008410
AJ10008580
AJ10008040
AJ10008230
AJ10008420
AJ10008430
AJ10008050
AJ10008240
AJ10008440
AJ10008450
AJ10008060
AJ10008250
AJ10008460
AJ10008470
AJ10008070
AJ10008260
AJ10008480
AJ10008490
AJ10008080
AJ10008270
AJ10008500
AJ10008510
AJ10008090
AJ10008280
AJ10008520
AJ10008530
AJ10008100
AJ10008110
AJ10008290
AJ10008300
AJ10008120
AJ10008130
AJ10008320
AJ10008330
AJ10008550
AJ10008560
AJ10008140
AJ10008150
AJ10008340
AJ10008350
AJ10008570
AJ10008190
AJ10008200
AJ10008380
AJ10008390
AJ10008210
AJ10008400

Activity

Description
Work Package Approval
Prep/Mob Zone 59
Prep/Mob Zone 60
Prep/Mob Zone 62
Shipment of Stabilization
Isolate F2 Piping Zone 59
Isolate F2 Piping Zone 60
Isolate F2 Piping Zone 62
Sample F2 Piping Zone 62
Sample F2 Piping Zone 59
Sample F2 Piping Zone 60
Isolate H2 Piping Zone 62
Sample H2 Piping Zone 62
Isolate H2 Piping Zone 59
Isolate H2 Piping Zone 60
Isolate HF Piping Zone 62
Sample HF Piping Zone 62
Sample H2 Piping Zone 59
Sample H2 Piping Zone 60
Remove F2 Piping Zone 62
Package F2 Piping Zone 62
Isolate HF Piping Zone 59
Isolate HF Piping Zone 60
Remove H2 Piping Zone 62
Package H2 Piping Zone 62
Sample HF Piping Zone 59
Sample HF Piping Zone 60
Remove HF Piping Zone 62
Package HF Piping Zone 62
Remove F2 Piping Zone 59
Package F2 Piping Zone 59
Remove F2 Piping Zone 60
Package F2 Piping Zone 60
Remove H2 Piping Zone 59
Package H2 Piping Zone 59
Remove H2 Piping Zone 60
Package H2 Piping Zone 60
Remove Support Structures Zone 62
Package Support Structures Zone 62
Remove HF Piping Zone 59
Package HF Piping Zone 59
Remove HF Piping Zone 60
Package HF Piping Zone 60
Demob Zone 62
Remove Support Structures Zone 59
Package Support Structures Zone 59
Remove Support Structures Zone 60
Package Support Structures Zone 60
Demob Zone 59
Demob Zone 60

Early
Start

02JUNO8
16JUNO8
16JUNO8
16JUNO8
16JUNO8
23JUNO8
23JUNO8
23JUNO8
25JUNO08
30JUNO8
30JUNO8
02JUL08

07JUL0O8

14JULO8

14JULO8

14JULO8

16JULO8

21JUL08

21JUL08

23JUL08

23JUL08

04AUGO08
04AUGO08
04AUGO08
04AUGO08
06AUG08
06AUG08
06AUG08
06AUG08
13AUG08
13AUG08
13AUG08
13AUG08
25AUG08
25AUG08
25AUG08
25AUG08
27AUG08
27AUG08
28AUG08
28AUG08
28AUG08
28AUG08
02SEP08
130CT08
130CT08
130CT08
130CT08
200CT08
200CT08

Early

Finish
11JUNO8
18JUNO8
18JUNO8
18JUNO8
30SEP08
25JUNO08
25JUNO08
23JUNO08
30JUNO8
09JUL08
09JULO8
02JUL08
09JUL08
16JUL08
16JUL08
14JUL0O8
21JUL08
30JUL08
30JUL08
30JUL08
30JUL08
05AUG08
05AUG08
05AUG08
05AUG08
12AUG08
12AUG08
26AUG08
26AUG08
21AUGO08
21AUGO08
21AUGO08
21AUGO08
27AUG08
27AUG08
27AUG08
27AUG08
28AUG08
28AUG08
090CT08
090CT08
090CT08
090CT08
03SEP08
160CT08
160CT08
160CT08
160CT08
210CT08
210CT08

Orig
Dur

NN N

N
3

—_
DN WWWWOOOoOOOOONMNERMNMNMNMNNONNDMWWREAPREAND-=NDNONN-=DBPAND-=LMNDN

NN NN
NN NN

NN ADBADN

Rem
Dur

NN N

N
3

—_
DN WWWWOOOoOOOOONMNEBRMNMNMNMNONNDMWWEARAND-=NNDNOMNN-=DBBAND-=LMNDN

NN NN
NN NN

NN ADADN

o
o~

FY07 \ FY08 FY09 \
oINID[J[FIMAMIJ[J[ATS[OINIDJ[FIMIAIM[JTJTA[S|OINIDIJ [FIM[AIMIJTJTAISIO

(@)
°
3
S

ly

O OO0 0000000000000 O0ODO0ODO0ODO0DO0ODO0ODO0ODO0ODO0ODO0ODO0ODO0ODO0DO0ODO0DO0DO0ODO0DO0ODO0ODO0ODO0OO0ODO0ODO0ODO0ODO0OO0ODOODOOoOo oo

\

il

|
|

ié

g

A
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Activity
ID

Activity
Description

AJ10009110
AJ10009120
AJ10009130
AJ10009140
AJ10009470
AJ10009150
AJ10009160
AJ10009480
AJ10009490
AJ10009170
AJ10009180
AJ10009860
AJ10009190
AJ10009200
AJ10009870
AJ10009880
AJ10009210
AJ10009220
AJ10009230
AJ10009240
AJ10009250
AJ10009260
AJ10009270
AJ10009890
AJ10009500
AJ10009280
AJ10009900
AJ10009910
AJ10009510
AJ10009290
AJ10009300
AJ10009920
AJ10010250
AJ10009520
AJ10009310
AJ10009320
AJ10009930
AJ10009940
AJ10009950
AJ10010260
AJ10009530
AJ10010270
AJ10009540
AJ10009960
AJ10009550
AJ10009970
AJ10009560
AJ10009330
AJ10009980

Scope RN

Scoping Meeting W/ PRS-DOE

Prepare D-1 Removal Notification (RN)
PRS Review D-1 RN

Scope Generic EE/CA

Resolve and Incorperate Comments
Prepare DO RN

Scoping Meeting W/ PRS-DOE

Prepare D-1 EE/CA

PRS Peer Review DO RN

Revise DO RN

Scope AM

PRS Management & Legal Review DO RN
Resolve and Incorperate Comments
Scoping Meeting W/ PRS-DOE

Prepare D-1 AM

Issue DO RN to DOE

DOE Review DO RN

Comment Resolution Meeting W/ DOE
Resolve and Incorperate Comments
Publish D1 RN

Issue D1 RN to DOE for Legal Review
DOE Legal Review D1 RN

PRS Review D-1 AM

PRS Review D-1 EE/CA

Revise D1 RN W/ DOE Legal Comments
Resolve and Incorperate Comments
Prepare DO AM

Resolve and Incorperate Comments

DOE Certification D1 RN

Reproduction and Publication

PRS Review DO AM

Scoping

Prepare DO EE/CA

Issue D1 RN to Regulators

Regulator Comment/Objection Period on D1 RN
Resolve and Incorperate Comments
Issue DO AM to DOE

DOE Review DO AM

Scoping Meeting with PRS-DOE

PRS Peer Review DO EE/CA

Prepare D-1 RAWP #1

Revise DO EE/CA

Comment Resolution Mtg. W/ DOE on DO AM
PRS Management and Legal Review DO EE/CA
Resolve and Incorperate Comments
Resolve and Incorperate Comments
Develop Comment Response Summary (CRS)
Issue D1 AM to DOE for Legal Review

Early
Start

03JANO8
25JAN08
28JAN0O8
04FEBO08
04FEBO08
11FEBO8
18FEB08
18FEB08
19FEB08
25FEBO08
03MARO08
03MARO08*
10MARO08
17MARO08
17MARO08
18MARO08

25MAR08
01APRO08
02APR08
09APR08

16APR08
18APR08
22APR08
23APR08
25APR08
28APR08
29APR08
30APR08
01MAY08
05MAY08
05MAY08
06MAY08

08MAY08
12MAY08

19MAY08
19MAY08
20MAY08
20MAY08
28MAY08
03JUNO8
04JUNO8
04JUNO8
06JUNO8
10JUNO8

Early
Finish

24JANO8
25JAN08
01FEBO08
08FEBO08
15FEB08
15FEB08
22FEBO08
18FEB08
21APR08
29FEBO08
07MARO08
14MARO08
14MARO08
24MARO08
17MARO08
17APR08
24MAR08
31MARO08
01APR08
08APR08
15APR08
15APR08
22APR08
24APR08
28APR08
29APR08
25APR08
02MAY08
05MAY08
30APR08
07MAY08
09MAY08
16MAY08
19MAY08
07MAY08
09JUNO8
16MAY08
16MAY08
02JUNO8
19MAY08
27MAY08
08JULO8
03JUNO8
03JUNO8
05JUNO8
10JUNO8
12JUNO8
12JUNO8
10JUNO8

Orig | Rem
Dur Dur

15 15

1 1

5 5

5 5

10 10

5 5

5 5

1 1

44 44

5 5

5 5

10 10

5 5

5 5

1 1

22 22
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Activity
ID
AJ10009990
AJ10009570
AJ10009340
AJ10009580
AJ10009350
AJ10009360
AJ10010000
AJ10009370
AJ10009380
AJ10010010
AJ10010020
AJ10009390
AJ10009590
AJ10009600
AJ10009400
AJ10009410
AJ10009420
AJ10009430
AJ10009440
AJ10009610
AJ10010280
AJ10009450
AJ10009620
AJ10009630
AJ10010290
AJ10010030
AJ10009640
AJ10010300
AJ10010040
AJ10009650
AJ10010310
AJ10009660
AJ10009460
AJ10009670
AJ10010320
AJ10009680
AJ10010330
AJ10010340
AJ10010350
AJ10010360
AJ10010370
AJ10009690
AJ10009700
AJ10009740
AJ10010380
AJ10009710
AJ10009720
AJ10009750
AJ10009760
AJ10009730
AJ10009770
AJ10010390

Activity
Description
DOE Legal Review D1 AM
Issue DO EE/CA to DOE
PRS-DOE Review of CRS
DOE Review DO EE/CA
Revise CRS
DOE Issue CRS to Regulators
Revise D1 AM W/ DOE Legal Comments
CRS Meeting W/ Regulators and DOE
Prepare D2 RN
Issue D1 AM to DOE HQ
DOE HQ Review
PRS Review of D2 RN
Comment Resolution Mtg. W/ DOE on DO EE/CA
Resolve and Incorperate Comments
Incorporate Comments
DOE Review of D2 RN
Incorperate Comments
Internal/DOE Certification D2 RN
Issue D2 RN to Regulators
Publish D1 EE/CA and Transimit to PRS
D-1 RAWP #1 Review W/ PRS
Regulator Review on D2 RN
Issue D1 EE/CA to DOE for Legal Review
DOE Legal Review D1 EE/CA
Prepare DO RAWP #1
Incorporate DOE HQ Comments
Revise D1 EE/CA W/ DOE Legal Comments
PRS Peer Review DO RAWP #1
Internal/DOE Certification / Reproduction D1 AM
DOE Certification D1 EE/CA
Revision to DO RAWP #1
Reproduction and Publication
Regulator Approval of D2 RN
Issue D1 EE/CA to Regulators
PRS Management and Legal Review DO RAWP #1
Regulator Comment Period for D1 EE/CA
Incorperate Comments from DO RAWP #1 Review
Issue DO RAWP #1 to DOE
DOE Review DO RAWP #1
Revise Draft DO RAWP #1 W/ DOE Tech Comments
PRS Internal Review DO RAWP - PRS Mgt & Legal
Develop Comment Responce Summary (CRS)
PRS-DOE Review of CRS
Prepare D2 EE/CA
Revise the DO RAWP
Revise CRS
DOE Issue CRS to Regulators
PRS Review of D2 EE/CA
Incorperate Comments
CRS Meeting W/ Regulators and DOE
DOE Review of D2 EE/CA
Comment Resolution Mtg. W/DOE on DO RAWP

Early
Start
11JUNO8

13JUNO8
13JUNO8
17JUNO8
18JUNO8
18JUNO8
19JUNO8
20JUNO8

25JUNO08
27JUNO8
27JUNO8
30JUNO8
01JULO8
02JUL08
08JULO8
09JUL08

09JULO8
09JULO8
10JULO8

16JULO8
16JULO8
29JUL08
30JUL08
30JUL08
05AUG08
06AUG08
06AUG08
07AUG08
11AUGO08

13AUGO08
14AUG08
15AUG08

22AUG08
08SEP08
15SEP08
16SEP08
19SEP08
19SEP08
22SEP08
23SEP08
24SEP08
24SEP08
24SEP08
25SEP08
29SEP08
29SEP08

Early

Finish
17JUNO8
12JUNO8
16JUNO8
26JUNO8
17JUNO8
18JUNO8
24JUNO8
19JUNO8
26JUNO8
24JUNO8
28JUL08
30JUNO8
27JUNO8
08JULO8
01JULO8
07JULO8
08JULO8
09JUL08
09JUL08
15JUL08
15JUL08
08AUGO08
15JUL08
29JUL08
29JUL08
04AUGO08
05AUG08
05AUG08
06AUGO08
06AUGO08
12AUG08
13AUG08
11AUG08
13AUG08
14AUG08
15SEP08
21AUGO08
21AUGO08
05SEP08
12SEP08
19SEP08
18SEP08
22SEP08
25SEP08
26SEP08
23SEP08
24SEP08
25SEP08
26SEP08
25SEP08
30SEP08
29SEP08

Orig
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Activity
ID
AJ10010400
AJ10009780
AJ10009790
AJ10009800
AJ10009810
AJ10010410
AJ10010420
AJ10010430
AJ10009820
AJ10009830
AJ10010440
AJ10009840
AJ10009850
AJ10010050
AJ10010060
AJ10010070
AJ10010080
AJ10010090
AJ10010100
AJ10010110
AJ10010120
AJ10010130
AJ10010140
AJ10010150
AJ10010160
AJ10010170
AJ10010180
AJ10010190
AJ10010200
AJ10010210
AJ10010220
AJ10010230
AJ10010450
AJ10010240
AJ10010460
AJ10010470
AJ10010480
AJ10010490
AJ10010500
AJ10010510
AJ10010520
AJ10010530
AJ10010540
AJ10010550
AJ10010560
AJ10010570
AJ10010580
AJ10010590
AJ10010600
AJ10010610

Activity
Description
Revise the DO RAWP
Incorperate Comments
Internal/DOE Certification D2 EE/CA
Issue D2 EE/CA to Regulators
Regulator Review on D2 EE/CA
Issue D1 RAWP to DOE for Legal Review
DOE Legal Review D1 RAWP
Revise D1 RAWP W/ DOE Legal Comments
Regulator Approval of D2 EE/CA
Public Comment Period for D2 EE/CA
Internal/DOE Certification/Reproduction D1 RAWP
Close of Public Comments on EE/CA
Prepare a Responsiveness Summ to Public Comment
1 Month Wait
Issue D1 AM to Regulators
Regulator Comment Period for D1 AM
Develop Comment Responces Summary (CRS)
PRS-DOE Review of CRS
Revise CRS
DOE Issue CRS to Regulators
CRS Meeting W/ Regulators and DOE
Prepare D2 AM
PRS Review of D2 AM
Incorporate Comments
DOE Review of D2 AM
Incorperate Comments
Internal/DOE Certification D2 AM
Issue D2 AM to Regulators
Regulator Review of D2 AM
Regulator Approval of D2 AM
Issue Signed D2 AM to EPA/KDEP
EPA/KDEP D2 AM Signature
1 Month Wait
EPA/KDEP Return Signed D2 AM
Issue D1 RAWP to Regulators
Regulator Review D1 RAWP
Develop Comment Responce Summary (CRS)
PRS-DOE Review CRS
Revise CRS
DOE Issue CRS to Regulators
CRS Meeting W/ Regulators and DOE
Prepare D2 RAWP #1
PRS Review of D2 RAWP #1
Incorperate Comments
DOE Review of D2 RAWP #1
Incorperate Comments
Internal/DOE Certification D2 RAWP #1
Issue D2 RAWP to Regulators
EPA/KY Review of D2 RAWP
EPA/KY Approval of D2 RAWP

Early

Start
30SEP08
010CT08
020CT08

030CT08

140CT08
280CT08

04NOV08
04NOV08
08DEC08
09DEC08
09DEC08

09JANO9
11FEB09
16FEB09
18FEB09
19FEB09
20FEBO09
23FEB09
02MAR09
04MARO09
05MAR09
09MARO09
10MARO09

11MARO09

13APR09
13APR09
14APR09

11MAY09
11JUNO9
16JUNO9
18JUNO9
19JUNO9
22JUN09
23JUNO09
30JUNO09
06JUL09
07JULO9
09JUL09
10JULO9

13JULO9

Early

Finish
130CT08
010CT08
020CT08
020CT08
03NOV08
130CT08
270CT08
03NOV08
03NOV08
05DEC08
04NOV08
08DEC08
22DEC08
08JANO9
08JANO9
10FEB09
13FEB09
17FEB09
18FEB09
19FEB09
20FEB09
27FEBO09
03MARO09
04MARO09
06MARO09
09MARO09
10MARO09
10MARO09
09APR09
09APR09
09APR09
13APR09
08MAY09
14APR09
08MAY09
10JUNO9
15JUNO09
17JUNO9
18JUNO09
19JUNO09
22JUN09
29JUN09
01JUL09
06JUL09
08JUL09
09JUL09
10JUL09
10JUL09
11AUG09
11AUG09

Orig | Rem
Dur Dur
10 10
1 1
1 1
0 0
22 22
0 0
10 10
5 5
0 0
22 22
1 1
1 1
10 10
20 20
0 0
22 22
3 3
2 2
1 1
1 1
1 1
5 5
2 2
1 1
2 2
1 1
1 1
0 0
22 22
0 0
0 0
1 1
20 20
1 1
0 0
22 22
3 3
2 2
1 1
1 1
1 1
5 5
2 2
1 1
2 2
1 1
1 1
0 0
22 22
0 0
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Activity Activity Early Early Orig Rem %

- - FY06 FY07 \ FY08 FY09 \

ID Description Start Finish | Dur | Dur | Comp gy[y[J|Als|OIN[DIJIFIMAMIJ]J]AIS|OINID]JIFIM[AIM J]J[AlS[OINIDIJ[FIM[AIM[J]J]A]SIC
AJ11000660 |Prep/Mob 03MARO08* | 03MARO08 1 1 0 v
AJ11000420 |Prep/Mob 04MARO08 |04MARO08 1 1 0
AJ11000630 |Prep/Mob 04MARO08 |04MARO08 1 1 0 ;
AJ11000665 | Stabilize 04MAR08 |31MARO08 16 16 L0 [ e [
AJ11000425 |Stabalize 05MAR08 |10MARO08 3 3 0 ﬂ 1
AJ11000635 | Stabilize 05MAR08 |07JULO8 60 60 0 = l
AJ11000430 |Package Waste 11MARO08 |13MARO08 3 3 0 |
AJ11000435 |Remove Product 11MARO08 |13MARO08 3 3 0 |
AJ11000440 |Remove / Package Pipe and Equipment 11MARO8 |13MARO08 3 3 0 !
AJ11000445 |Demob 17MAR08 |17MAR08 1 1 0 [
AJ11000390 |Prep/Mob 18MAR08 |18MARO08 1 1 0 1
AJ11000450 |Prep/Mob 18MAR08 |18MARO08 1 1 0 |
AJ11000395 |Stabilize 19MARO08 |19MARO08 1 1 0 |
AJ11000455 |Stabilize 19MAR08 |20MARO08 2 2 0 |
AJ11000400 |Package Waste 20MARO08 |24MARO08 2 2 0 !
AJ11000405 |Remove Product 20MARO08 |24MARO08 2 2 0 I
AJ11000410 |Remove / Package Pipe and Equipment 20MARO08 |24MARO08 2 2 0 :
AJ11000460 |Package Waste 24MARO08 |25MAR08 2 2 0 :
AJ11000465 |Remove Product 24MARO08 |25MARO08 2 2 0 |
AJ11000470 |Remove / Package Pipe and Equipment 24MARO08 |25MARO08 2 2 0 |
AJ11000415 |Demob 25MAR08 |25MAR08 1 1 0 !
AJ11000240 |Prep/Mob 26MARO08 |26MAR08 1 1 0 :
AJ11000270 |Prep/Mob 26MARO08 |26MAR08 1 1 0 |
AJ11000475 |Demob 26MARO08 |26MAR08 1 1 0 e Bty H F--a
AJ11000480 |Prep/Mob 26MARO08 |26MAR08 1 1 0 | 1
AJ11000600 |Prep/Mob 26MARO08 |26MAR08 1 1 0 | |
AJ11000245 |Stabilize 27MAR08 |31MARO08 2 2 0 ! |
AJ11000275 |Stabilize 27MAR08 |31MARO08 2 2 0 [ |
AJ11000485 |Stabilize 27MAR08 |27MAR08 1 1 0 1 !
AJ11000605 |Stabilize 27MAR08 |31MARO08 2 2 0 | [
AJ11000490 |Package Waste 31MARO08 |31MARO08 1 1 0 | :
AJ11000495 |Remove Product 31MAR08 |31MAR08 1 1 0 | |
AJ11000500 |Remove / Package Pipe and Equipment 31MAR08 |31MAR08 1 1 0 ! |
AJ11000250 |Package Waste 01APR0O8 |24APR08 15 15 0 ! |
AJ11000255 |Remove Product 01APR0O8 |24APR08 15 15 0 | !
AJ11000260 |Remove / Package Pipe and Equipment 01APR0O8 |24APR08 15 15 0 a | I
AJ11000280 |Package Waste 01APR08 |05MAY08 20 20 0 H | 1
AJ11000285 |Remove Product 01APR08 |05MAY08 20 20 0 H | 1
AJ11000290 |Remove / Package Pipe and Equipment 01APR0O8 |05MAY08 20 20 0 F ! |
AJ11000505 |Demob 01APR08 |01APR08 1 1 0 v : |
AJ11000610 |Package Waste 01APR08 |15APR08 9 9 0 \ !
AJ11000615 |Remove Product 01APR08 |15APR08 9 9 0 1 !
AJ11000620 |Remove / Package Pipe and Equipment 01APR0O8 |15APR08 9 9 0 a | :
AJ11000670 |Package Waste 01APRO08 |07MAY08 22 22 0 H | |
AJ11000675 |Remove Product 01APR0O8 |07MAY08 22 22 0 H ! |
AJ11000680 |Remove / Package Pipe and Equipment 01APRO08 |07MAY08 22 22 0 H I |
AJ11000690 |Disposal of Pipe and Equipment FY09 01APR08 |06MAY09 205 205 0 -
AJ11000540 |Prep/Mob 02APR08 |02APR08 1 1 0 w L :
AJ11000545 |Stabilize 03APR08 |07APR08 2 2 0 \
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Activity
ID
AJ11000550
AJ11000555
AJ11000560
AJ11000565
AJ11000510
AJ11000515
AJ11000520
AJ11000525
AJ11000530
AJ11000625
AJ11000535
AJ11000570
AJ11000300
AJ11000575
AJ11000305
AJ11000310
AJ11000315
AJ11000320
AJ11000580
AJ11000585
AJ11000590
AJ11000325
AJ11000265
AJ11000330
AJ11000595
AJ11000335
AJ11000360
AJ11000340
AJ11000345
AJ11000350
AJ11000365
AJ11000355
AJ11000370
AJ11000375
AJ11000380
AJ11000385
AJ11000295
AJ11000685
AJ11000640
AJ11000645
AJ11000650
AJ11000655
AJ11000695
AJ11000700

AJ11001175
AJ11001180
AJ11001185
AJ11001190
AJ11001195

Activity
Description
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Demob
Stabilize
Prep/Mob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Stabilize
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Demob
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Disposal of Pipe and Equipment FY10
End F2 Flouride

Prep/Mob

Stabilize

Package Waste

Remove Product

Remove / Package Pipe and Equipment

Early
Start

08APR08
08APR08
08APR08
10APR08
14APR08
15APR08
16APR08
16APR08
16APR08
16APR08
17APR08
17APR08
21APRO08
21APRO08
22APR08
23APR08
23APR08
23APR08
23APR08
23APR08
23APR08
24APRO08
28APR08
28APR08
28APR08
29APR08
29APR08
30APR08
30APR08
30APR08
30APR08
01MAY08
01MAY08
01MAY08
01MAY08
05MAY08
06MAYO08
08MAY08
09JULO08

09JULO08

09JULO08

11DECO08
07MAY09
27JUL09

01APRO08*

02APR08
14MAY08
14MAY08
14MAY08

Early

Finish
09APRO08
09APRO08
09APRO08
10APR08
14APR08
15APR08
16APR08
16APR08
16APR08
16APR08
17APR08
17APR08
21APR08
22APR08
22APR08
23APR08
23APR08
23APR08
24APR08
24APR08
24APR08
24APR08
28APR08
28APR08
28APR08
29APR08
29APR08
30APR08
30APR08
30APR08
30APR08
01MAY08
01MAY08
01MAY08
01MAY08
05MAY08
06MAY08
14MAY08
10DECO08
10DECO08
10DECO08
11DECO08
27JUL09
27JUL09

01APR08
13MAY08
04FEBO09
04FEBO09
04FEBO09

Orig
Dur
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Activity
ID
AJ11001205
AJ11001200
AJ11001145
AJ11001150
AJ11001155
AJ11001160
AJ11001165
AJ11001170
AJ11001055
AJ11001060
AJ11001065
AJ11001070
AJ11001075
AJ11001080
AJ11000935
AJ11001115
AJ11000940
AJ11001120
AJ11000945
AJ11000950
AJ11000955
AJ11001125
AJ11001130
AJ11001135
AJ11001140
AJ11001085
AJ11001090
AJ11001095
AJ11001100
AJ11001105
AJ11001110
AJ11000960
AJ11000965
AJ11000970
AJ11000975
AJ11000980
AJ11000985
AJ11000990
AJ11000995
AJ11001000
AJ11001005
AJ11001010
AJ11001015
AJ11001020
AJ11001025
AJ11001030
AJ11001035
AJ11001040
AJ11001045
AJ11001050
AJ11001215

Activity
Description
Disposal of piping and equipment
Demob
Prep/mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Prep/Mob
Stabilize
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Package Waste
Remove product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
End H2 Hydrogen

Early
Start
14MAY08
05FEBO09
09FEBO09
10FEB09
12FEB09
12FEB09
12FEB09
18FEB09
19FEB09
23FEB09
25FEBO09
25FEBO09
25FEBO09
02MARO09
03MARO09
03MARO09
04MARO09
04MARO09
05MARO09
05MARO09
05MARO09
09MARO09
09MARO09
09MARO09
23MARO09
24MARO09
25MARO09
01APR09
01APR09
01APR09
08APR09
16APR09
20APR09
21APR09
22APR09
22APR09
22APR09
23APR09
27APR09
28APR09
29APR09
29APR09
29APR09
30APR09
04MAY09
05MAY09
06MAY09
06MAYO09
06MAYO09
19MAY09
20MAY09

Early
Finish
19MAY09
05FEB09
09FEB09
11FEB09
17FEB09
17FEB09
17FEB09
18FEB09
19FEB09
24FEBO09
26FEB09
26FEB09
26FEB09
02MARO09
03MARO09
03MARO09
04MARO09
05MAR09
15APR09
15APR09
15APR09
19MAR09
19MAR09
19MAR09
23MARO09
24MARO09
31MARO09
07APR09
07APR09
07APR09
08APR09
16APR09
20APR09
21APR09
22APR09
22APR09
22APR09
23APR09
27APR09
28APR09
29APR09
29APR09
29APR09
30APR09
04MAY09
05MAY09
18MAY09
18MAY09
18MAY09
19MAY09
20MAY09

Orig
Dur
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Activity Activity Early Early Orig Rem % FY06 EY07 ‘ FY08 EY09 ‘
ID Description Start Finish | Dur | Dur | Comp gy[y[J|Als|OIN[DIJIFIMAMIJ]J]AIS|OINID]JIFIM[AIM J]J[AlS[OINIDIJ[FIM[AIM[J]J]A]SIC

AJ11001820 |Prep/Mob 02JUL08* |02JUL08 1 1 0 v
AJ11001825 |Stabilize 07JULO8 |14AUGO08 16 16 0 q
AJ11001830 |Package Waste 18AUG08 |29SEP08 24 24 0
AJ11001835 |Remove Product 18AUG08 |29SEP08 24 24 0
AJ11001840 |Remove / Package Pipe and Equipment 18AUG08 |29SEP08 24 24 0
AJ11001850 |Disposal of Pipe and Equipment FY09 18AUG08 |18AUG09 185 185 0 N
AJ11001845 |Demob 30SEP08 |[130CT08 8 8 0 \
AJ11001760 |Prep/Mob 140CT08 |140CT08 1 1 0 V |
AJ11001765 |Stabilize 150CT08 |21JANO9 52 52 0 |
AJ11001770 |Package Waste 22JAN0O9 |26JANO09 2 2 0 |
AJ11001775 |Remove Product 22JANO9 [26JANO09 2 2 0 !
AJ11001780 |Remove / Package Pipe and Equipment 22JANO9 [26JANO09 2 2 0 I
AJ11001610 | Prep/Mob 27JAN0O9 |27JANO9 1 1 0 v 1
AJ11001640 |Prep/Mob 27JAN09 |27JANO9 1 1 0 v |
AJ11001785 |Demob 27JAN0O9 |27JANO9 1 1 0 v |
AJ11001615 | Stabilize 28JANO9 |29JAN09 2 2 0 |
AJ11001645 |Stabilize 28JANO9 |29JAN09 2 2 0 % !
AJ11001790 | Prep/Mob 28JANO9 |28JAN09 1 1 0 !
AJ11001795 |Stabilize 29JANO9 |29JAN09 1 1 0 \
AJ11001620 |Package Waste 02FEB09 |09MARO09 21 21 0 H |
AJ11001625 |Remove Product 02FEB09 |09MARO09 21 21 0 H |
AJ11001630 |Remove / Package Pipe and Equipment 02FEB09 |09MARO09 21 21 0 H |
AJ11001650 |Package Waste 02FEB09 |09APR09 40 40 0 E !
AJ11001655 |Remove Product 02FEB09 |09APR09 40 40 0 ‘ :
AJ11001660 |Remove / Package Pipe and Equipment 02FEB09 |09APR09 40 40 0 |
AJ11001800 |Package Waste 02FEB09 |02FEBO09 1 1 0 v |
AJ11001805 |Remove Product 02FEB09 |02FEB09 1 1 0 v |
AJ11001810 |Remove / Package Pipe and Equipment 02FEB09 |02FEBO09 1 1 0 v |
AJ11001815 |Demob 03FEB09 |03FEB09 1 1 0 v T - ﬂ‘
AJ11001730 | Prep/Mob 04FEB09 |04FEBO09 1 1 0 v }
AJ11001735 |Stabilize 05FEB09 |05FEBO09 1 1 0 \
AJ11001740 |Package Waste 09FEB09 |09FEBO09 1 1 0 }
AJ11001745 |Remove Product 09FEB09 |09FEBO09 1 1 0 }
AJ11001750 |Remove / Package Pipe and Equipment 09FEB09 |09FEBO09 1 1 0 V }
AJ11001755 |Demob 10FEB09 |10FEB09 1 1 0 v }
AJ11001700 |Prep/Mob 11FEB09 |11FEB09 1 1 0 V \
AJ11001705 |Stabilize 12FEB09 |12FEB09 1 1 0 v }
AJ11001710 |Package Waste 16FEB09 |16FEB09 1 1 0 v }
AJ11001715 |Remove Product 16FEB09 |16FEB09 1 1 0 v }
AJ11001720 Remove / Package Pipe and Equipment 16FEB09 |16FEB09 1 1 0 v }
AJ11001725 |Demob 17FEB09 |17FEB09 1 1 0 Hr T B *}
AJ11001635 |Demob 10MAR09 |10MARO09 1 1 0 v |
AJ11001550 |Prep/Mob 11MAR09 |11MARO09 1 1 0 v }
AJ11001555 | Stabilize 12MAR09 |12MAR09 1 1 0 v }
AJ11001560 |Package Waste 16MARO09 [20APR09 21 21 0 H }
AJ11001565 |Remove Product 16MARO09 [20APR09 21 21 0 H }
AJ11001570 |Remove / Package Pipe and Equipment 16MARO09 [20APR09 21 21 0 -' }
AJ11001665 |Demob 13APR09 |13APR09 1 1 0 \
AJ11001670 |Prep/Mob 14APR09 |14APR09 1 1 0 i *
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Activity
ID
AJ11001675
AJ11001680
AJ11001685
AJ11001690
AJ11001695
AJ11001575
AJ11001580
AJ11001585
AJ11001590
AJ11001595
AJ11001600
AJ11001605
AJ11001520
AJ11001525
AJ11001530
AJ11001535
AJ11001540
AJ11001545
AJ11001460
AJ11001465
AJ11001470
AJ11001475
AJ11001480
AJ11001485
AJ11001490
AJ11001495
AJ11001500
AJ11001505
AJ11001510
AJ11001515
AJ11001855
AJ11001860

Activity
Description
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Prep/Mob
Stabilize
Package Waste
Remove Product
Remove / Package Pipe and Equipment
Demob
Disposal of Pipe and Equipment FY10
End HF Hydro Flouric Acid

Early
Start

15APR09
16APR09
16APR09
16APR09
20APR09
21APR09
22APR09
23APR09
29APR09
29APR09
29APR09
21MAY09
26MAY09
27MAY09
03JUNO09
03JUNO09
03JUNO09
27JUL09

29JUL09

03AUG09
04AUG09
04AUG09
04AUG09
05AUG09
06AUG09
10AUG09
11AUG09
11AUG09
11AUG09
17AUG09
19AUG09
30SEP09
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15APR09
16APR09
16APR09
16APR09
20APR09
21APR09
22APR09
28APR09
20MAY09
20MAY09
20MAY09
21MAY09
26MAY09
01JUNO9
22JUL09
22JUL09
22JUL09
27JUL09
29JUL09
03AUG09
04AUG09
04AUG09
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10AUG09
13AUG09
13AUG09
13AUG09
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